

WEEK 4 Status Report:

Work Completed this week

- All-to-all ping matrix completed (12 ping tests across all devices)
- Ping from CustomerA to CityA, CityB, CustomerB
- Ping from CustomerB to CityA, CityB, CustomerA
- Ping from CityA to CustomerA, CustomerB, CityB
- Ping from CityB to CustomerA, CustomerB, CityA
- Traceroute test before primary link failure
- Traceroute test after primary link failure (backup path verified)
- Failover timing test (confirmed within 60 seconds)